



Projected work for this week, weather permitting.

SNOW & ICE REMOVAL

With the onset of snow and ice, coupled with freezing temperatures, maintenance crews will be focusing on snow and ice removal, along with sanding operations, and various aspects of winter maintenance in accordance with Snow Removal Plan.

[Snow Removal Plan](#)

CONTRACT WORK – 2020 CONCRETE INFRASTRUCTURE REHABILITATION SOUTH PROGRAM (CONCRETE EXPRESS INC)

Punch List Work – As Weather and Site Conditions Allow.

Area Wide.

CONTRACT WORK – 2020 SURFACE TREATMENT PROGRAM (A-1 CHIP SEAL COMPANY)

Punch List Work – As Weather and Site Conditions Allow.

Area Wide.

CONTRACT WORK – 2020 CRACK SEAL PROGRAM (ELITE SURFACE INFRASTRUCTURE)

Crack Seal Placement – As Weather and Site Conditions Allow.

Arterial Roadway

E. 56th Ave.

N. Dunkirk St. to N. Imboden Rd.

Collector Roadways

E. 5th Ave.

N. Catawba Way

E. 1st Ave.

N./S. Harvest Rd.

E. Alameda Ave.

N. Gun Club Rd. to N. Catawba Way

E. 6th Ave. to E. 6th Pkwy.

E. 6th Pkwy. to N./S. Little River St.

E. 6th Ave. to E. Alameda Ave.

S. Little River St. to S New Castle Way

Local Roadways

N. Addison Way

E. 6th Ave.

N. Valdai St.

E. 6th Ave. to E. 5th Ave.

N. Gun Club Rd. to Dead-end East

E. 6th Ave. to E. Bayaud Ave.

Adonea/Crosscreek Subdivision

E. 1st Pl.

N. Biloxi Way

N. Buchanan Ct.

E. 2nd Dr.

N. Catawba Ct. / E. 3rd Pl.

E. 3rd Pl.

N. Duquesne St.

N. DeGaulle St.

N. DeGaulle St.

N. DeGaulle St.

E. Elk Ct.

N. Eaton Park St.

E. 2nd Pl.

E. 1st Ave. to CDS West

E. 1st Ave. to N. Coolidge Way

N. Biloxi Way to CDS SE

N. Biloxi Way to E. 4th Dr.

N. Biloxi Way to N. Coolidge Way

N. Coolidge Way to N. DeGaulle St.

E. 2nd Dr. to E. 3rd Pl.

E. 2nd Dr. to E. 3rd Pl.

122 – 182 N. Degaulle St. Cul-de-Sac Area

222 - 282 N. Degaulle St. Cul-de-Sac Area

E. 2nd Dr. to E. 1st Ave.

E. 2nd Dr. to E. 2nd Pl.

N. Elk Ct. to N. Flat Rock St.



N. Flat Rock St.
N. Flat Rock St.
N. Coolidge Way
E. 4th Dr.
N. DeGaulle Ct.
E. 4th Dr.
E. 5th Pl.

N. Flat Rock Cir. to E. 4th Dr.
E. 2nd Pl. to E. 2nd Dr.
N. Catawba Way to N. Flat Rock St.
N. Coolidge Way to N. DeGaulle Ct.
Cul-De-Sac Southwest to S. Coolidge Way
N. Coolidge Way to E. 2nd Dr / N. Flat Rock St.
N. Coolidge Way to N. Flat Rock St.

CONTRACT WORK – 2020 OVERLAY PROGRAM (BRANNAN SAND & GRAVEL CO)

**Milling Operation
PUNCH LIST ITEMS**

**Patching Operation
PUNCH LIST ITEMS**

**Paving Operation
PUNCH LIST ITEMS**